

ID	Task Name	Duration	Start	Finish	Resource Names
1	2012 Progress Run	130 days	Mon 9/3/12	Fri 3/1/13	Stakeholders
2	Update BMP submission list, new mappings	30 days	Mon 9/3/12	Fri 10/12/12	Stakeholders
3	Address "parking lot" items	21 days	Mon 9/3/12	Mon 10/1/12	TT
4	Projections	37 days	Fri 10/12/12	Mon 12/3/12	Stakeholders
5	Data Projections (Land, Animals, Septics)	2 days	Fri 10/12/12	Mon 10/15/12	CBPO
6	Jurisdictions review and comment on Projections, AFO/CAFO splits	13 days	Tue 10/16/12	Thu 11/1/12	Jurisdictions
7	Revised Projections provided to jurisdictions	1 day	Thu 11/15/12	Thu 11/15/12	CBPO
8	Final Approval of projections	12 days	Fri 11/16/12	Mon 12/3/12	Jurisdictions
9	Update Node Plug-in	4 days	Tue 12/4/12	Fri 12/7/12	TT
10	Initial 2012 Data Submit	30 days	Tue 10/16/12	Mon 11/26/12	Jurisdictions
11	Feedback, Review, Progress Run Results	19 days	Tue 11/27/12	Fri 12/21/12	Stakeholders
12	Jurisdictions confirm NEIEN Summary Reports & Resubmit Fixes if needed	14 days	Tue 11/27/12	Fri 12/14/12	Jurisdictions
13	CBPO Internal Data Review & Submitted-vs-Credited Report	5 days	Mon 12/17/12	Fri 12/21/12	CBPO
14	Final 2012 Data Submit	1 day	Mon 12/31/12	Mon 12/31/12	Jurisdictions
15	Data Cleanup & Review Iterations	38 days	Wed 1/2/13	Fri 2/22/13	Stakeholders
16	Jurisdiction Sign-off on Final NEIEN Data Summary Reports	6 days	Wed 1/2/13	Wed 1/9/13	Jurisdictions
17	Generate Submitted-vs-Credited Reports	13 days	Wed 1/2/13	Fri 1/18/13	CBPO
18	Feedback, Review, Resubmit Data	10 days	Mon 1/21/13	Fri 2/1/13	Jurisdictions
19	Generate Submitted-vs-Credited Reports	10 days	Mon 2/4/13	Fri 2/15/13	CBPO
20	Feedback, Review, Resubmit Data	5 days	Mon 2/18/13	Fri 2/22/13	Stakeholders
21	Progress Run Finalized based on Feedback	5 days	Mon 2/25/13	Fri 3/1/13	CBP

Project: NEIEN NPS BMP PMP in 200
Date: Thu 7/26/12

Task
Split



Progress
Milestone



Summary

Project Summary



External Tasks

External Milestone



Deadline

