

Management Strategy Timeline

March 16	<ul style="list-style-type: none">• Release management strategies for public input
April 9 April 30	<ul style="list-style-type: none">• MB meeting• Public input period closes
May 1 – 22 May 14 May 22 May 28 May 28 - June 11	<ul style="list-style-type: none">• GITs/workgroups revise strategies based on comments• MB meeting• Strategies to MB for final review• MB meeting• Jurisdiction & federal agency clearance
June 2 June 2-17 June 17-26 June 17 June 30	<ul style="list-style-type: none">• PSC meeting• GITs make final edits/editorial review• Final formatting by contractor• MB call (tentative)• Final management strategies completed and posted on web
July 9 July 21	<ul style="list-style-type: none">• MB meeting• Executive Council Meeting – Management Strategies announced
Dec. 30 Jan 15?	<ul style="list-style-type: none">• First Biennial Workplan due• First Biennial Workplan due