


Work plan and Management Strategy Update Schedule



Updating work plans and Management Strategies

90 days after the MB meeting following the quarterly SRS meeting¹

1. MB members provided preliminary signatory update of expected participation in new Work Plan (Day 0)
2. Notification **of stakeholders** on meetings that will be discussing work plan/MS revisions (Day 0)
3. Workgroup draft new work plan based on decision matrix and update, as necessary, MS (Day 1 - Day 45)
4. Workgroup send to GIT and appropriate management chain for review (Day 45 – Day 55) (10 days)
5. Workgroup updates based on comments (Day 55-Day 65) (10 days)
6. Finalize signatory update of planned participation (Day 45 – Day 65)
7. **[stakeholder review??]**
8. Send to GIT 6 to ensure appropriate use of Decision Framework (Day 65 – Day 75) (10 days)
9. Workgroup Finalizes (Day 75 – Day 90)
10. Post on ChesapeakeProgress and notify MB (Day 90)

¹ If a change to an outcome or goal is recommended in the quarterly SRS meeting, the 90 days will begin after the PSC has approved that recommendation.