

Current Schedule w/30 Day Simultaneous MB/Public Input Period	
June 2015	-30 - Final MSs completed
July	-TBD EC Meeting
August	-13 MB call
September	-17 MB meeting
October	<ul style="list-style-type: none"> -1 - GITs: Draft workplans due -Oct 2-8 MB fatal flaw review (one week) -Oct 8 – Nov. 9: 30-day public input period (simultaneous w/MB review) -15 – MB call
November	<ul style="list-style-type: none"> -9 – Close public input -9 – Nov 30 GITs – three week to review, summarize MB/public input, make edits to drafts - 12 – MB - All-day Special Session - 30 – GITs send revised workplans to MB (in prep of Dec. 10 mtg.)
December	<ul style="list-style-type: none"> -10 - MB meeting - review public comments, discuss hot issues and final workplans -Dec 10—Jan 7 - MB-4 wk review of revised drafts.
January 2016	<ul style="list-style-type: none"> -7 – MB send comments to GITs -14- MB meeting – fatal flaw discussion -(15 - Two-yr. WIP milestones due) -14-21 fatal flaw review/resolve any outstanding issues -21 – 28 Formatting 30 - Workplans final, post on web