

# Management Strategy Timeline

Feb 2	<ul style="list-style-type: none"><li>• MB and Advisory Committee deadline for providing comments on preliminary drafts</li><li>• Feb. 2- Mar. 2 – GITs/workgroups refine draft strategies</li></ul>
March 2	<ul style="list-style-type: none"><li>• GITs/workgroups send revised strategies to the MB and Federal Agencies for sufficiency review</li></ul>
March 6	<ul style="list-style-type: none"><li>• MB deadline for submitting <b><u>fatal flaw</u></b> comments to GITs/workgroups March 6-13 – GITs edit drafts/reflect MB comments</li></ul>
March 16	<ul style="list-style-type: none"><li>• Release management strategies for public input</li></ul>
April 20	<ul style="list-style-type: none"><li>• Public input period closes</li></ul>
May 4 May 21	<ul style="list-style-type: none"><li>• GITs/workgroups revise strategies and provide to MB for final review</li><li>• PSC scheduled to meet</li></ul>
June 15	<ul style="list-style-type: none"><li>• Final management strategies completed</li></ul>
Dec.15	<ul style="list-style-type: none"><li>• First Biennial workplan due</li></ul>

# Issues Resolution

March 2 - 6

- MB reviews draft and sends comments to GITs by Fri 2/6

March 6 – 13

- GITs review MB comments and incorporate

IF conflicts exist:

- First, work to resolve with partner within GIT
- If no resolution, IRC

Now is the time to work together to resolve issues!