

Management Strategy Timeline

March 16	<ul style="list-style-type: none">• Release management strategies for public input
April 9 April 30	<ul style="list-style-type: none">• MB meeting• Public input period closes
May 1 – 22 May 22 May 28	<ul style="list-style-type: none">• GITs/workgroups revise strategies based on comments• Strategies to MB for final review• MB meeting
June 1-11 June 2 June 17 June 17-26 June 30	<ul style="list-style-type: none">• Jurisdiction & federal agency fatal flaw review and clearance• PSC meeting• MB call• Final formatting by contractor• Final management strategies completed and posted on web
July 9 July 21	<ul style="list-style-type: none">• MB meeting• Executive Council Meeting – Management Strategies announced
Dec. 30	<ul style="list-style-type: none">• First Biennial Workplans due