

## MAJOR Workplan milestones and GIT Funding due dates

### MS Workplan Development Timeline

<b>July</b>	<i>(Phase 1: Brainstorm initial actions)</i>	
<b>October</b>	<i>(Phase 2: Matrix development, no costs/funds)</i>	
<b>November</b>		
2	GITs: Preliminary drafts due	
<b>December</b>	<i>(Phase 3: Costs and funding)</i>	
18	GITs: Draft workplans due to MB for 4 wk. review	
<b>January</b>		
15	WQ: draft WQ programmatic milestones due	
22	Begin 45-day public input period (Jan 22–March 8)	
<b>February</b>		
<b>March</b>		
8	Close public input; GITs begin 2-wk. review/revision based on comments (Mar 8-25)	
25	GITs: Revised drafts due to MB for April 14 meeting	
<b>April</b>		
15	WQ: final WQ milestones due (tentative)	
22	GITs: final revisions due	
30	Workplans final, post on web	

## Simplified Workplan Timeline