

### **Timeline/Expectations for Final Evaluation of 2013 Milestones**

December 1, 2013: Jurisdictions submit 2013 progress input decks via NEIEN and wastewater progress.

January 15, 2014: Jurisdictions submit final achievement status for the 2013 programmatic commitments.

February 15, 2014: CBPO completes review of the 2013 progress run input decks and discussions with jurisdictional staff.

February 15, 2014: CBPO completes two 2013 progress scenarios, one using 2013 land use projections and another using 2010 land use, and makes both available to the MSWG and EPA WIP Team.

January-February 2014: EPA WIP Team evaluates achievement of 2013 programmatic commitments.

March 2014: CBPO will update the Reducing Pollution indicators on CBP website with 2013 progress scenario results (version that uses 2013 land use projections).

March/April 2014: EPA WIP Team evaluates achievement of load reductions.

May 2014: EPA posts results of their review of the 2013 milestones on the TMDL website following release to jurisdictions.