

# GIT Funding Timeline

Date	Step
<b>August 1, 2016</b>	CBT comments on GIT proposals provided to respective GITs.
<b>August 2, 2016</b>	GIT Coordinators/Staffers will discuss the process for final prioritization of projects. Agree on final criteria and how to weight the criteria.
<b>August 5, 2016</b>	GITs submit all final proposals and costs. This includes screening proposals for redundancies, as well as alternate methods of implementation, funding, or capacity.
<b>August 10, 2016</b>	GIT Coordinators/Staffers conduct final review and rank proposals in the priority group that the funding line intersects, using the criteria as set on August 2.
<b>August 16, 2016</b>	GIT Chairs select final projects.
<b>Mid-August, 2016</b>	GIT Chairs present final list to CBPO Director. CBPO Director notifies Chairs and MB of final approved projects list.
<b>September 15, 2016</b>	GIT leads finalize scopes of work.
<b>October 2016</b>	Trust issues Request for Proposals to seek bidders.
<b>November 2016</b>	Bid from contractors due. Trust releases for external peer review.
<b>December 2016</b>	Trust compiles reviews. Works with GIT leads to identify winning bidders, initiate sub-award contracts.
<b>January 2017</b>	GIT leads meet with awardees to commence.