

Management Strategy Workplan Development Timeline

July

23 EC meeting, public release of management strategies

August

GIT Funding: develop project proposals

1-20 -Discussions with individual jurisdictions/organizations on their priorities and potential additions to the workplans

20-31 -Workplan group calls (drafting teams) to discuss collaborative actions/GIT funding

September

7 **GIT Funding: final project proposals due**

21-30 In-person drafting team meetings?

October

1-10 In-person drafting team meetings?

9 **GIT Funding: final projects submitted to CBT; sub-award process begins**

TBD Engage with industry groups based on scheduled meetings

November

2 - **Preliminary workplan drafts due**

December

18 - **Draft workplans due to MB for 4 wk. review**

TBD **GIT Funding: CBT completes sub-awards**

January

TBD **GIT Funding: technical leads meet with awardees to commence projects**

22 **Begin 45-day public input period (Jan 22–March 8)**

February

March

8-25 Close public input; GITs begin 2-wk. review/revision based on comments (Mar 8-25)

April

- 14 - Revised workplan drafts due to MB for April 14 meeting
- 22 - **GITs: final revisions due**
- 30 - **Workplans final, post on web**