

# Management Strategy Timeline

March 16	<ul style="list-style-type: none"><li>• Release management strategies for public input</li></ul>
April 9 April 30	<ul style="list-style-type: none"><li>• MB meeting</li><li>• Public input period closes</li></ul>
May 1 - 22 <del>May 14</del> May 22 May 27/28	<ul style="list-style-type: none"><li>• GITs/workgroups revise strategies based on comments</li><li><del>• MB meeting</del></li><li>• Strategies to MB for final review</li><li>• MB meeting</li></ul>
June 2 June 11 June 30	<ul style="list-style-type: none"><li>• PSC meeting</li><li>• MB meeting</li><li>• Final management strategies completed</li></ul>
July 9 July TBD	<ul style="list-style-type: none"><li>• MB meeting</li><li>• Executive Council Meeting</li></ul>
Dec. 30 Jan 15	<ul style="list-style-type: none"><li>• First Biennial workplan due</li><li>• First Biennial workplan due</li></ul>