

Management Strategy Timeline

March 16	<ul style="list-style-type: none">• Release management strategies for public input
April 9 April 30	<ul style="list-style-type: none">• MB meeting• Public input period closes
May 1 - 22 May 14 May 22 May 28	<ul style="list-style-type: none">• GITs/workgroups revise strategies based on comments• MB meeting• Strategies to MB for final review• MB meeting
June 2 June 11 June 30	<ul style="list-style-type: none">• PSC meeting• MB meeting• Final management strategies completed
July 9 July TBD	<ul style="list-style-type: none">• MB meeting• Executive Council Meeting
Dec. 30 Jan 15?	<ul style="list-style-type: none">• First Biennial workplan due• First Biennial workplan due