

### SRS Schedule

Step	What	When
<b>A:</b>	Present lessons learned and recommended actions to MB as per Strategy Review System process.	November 15, 2018
<b>B:</b>	Act on follow-up items identified in Quarterly Progress Review meeting.	November 16, 2018 –December 5, 2018
<b>C:</b>	Final decisions on recommendations made at Quarterly Progress Review meeting	December 6, 2018
<b>D:</b>	Revise Strategy and Workplan as per final MB decisions (in close coordination with Implementing Organizations).	December 7, 2018 – March 8, 2019
<b>E:</b>	Stakeholders participate in Strategy and Workplan revisions through public process ( <i>notified of intent to revise and invited to participate by GIT on Day 31</i> ).	December 7, 2018 – April 18, 2019
<b>F:</b>	Implementing organizations participate in ongoing review of draft revisions to Strategy and Workplan in close coordination with Lead GIT and Outcome Leads.	February 4, 2019 – March 22, 2019
<b>G:</b>	Public and Watershed Agreement Signatory review and solicitation of comments on final draft of revised Strategy and Workplan.	March 25, 2019 – April 12, 2019
<b>H:</b>	Final edits to revised Strategy and Workplan as per Lead GIT, Implementing Organizations, MB, Public, and Watershed Agreement Signatories' comments.	April 15, 2019 – April 18, 2019
<b>I:</b>	MB receives final notification of Workplan revisions. Watershed Agreement signatories make final declaration of commitment to participate in revised Outcome Strategy and Workplan.	April 19, 2019