

2013 Progress Run Task Calendar (Detailed)

Task Name	Duration	Start	Finish
2013 Progress Run	309 Days	Mon 4/1/13	Wed 2/5/14
Open Enrollment for Appendix, Schema and Node Plug-in Modifications	110 Days	Mon 4/1/13	Fri 8/30/13
Node plug-in modification requests	88 Days	Mon 4/1/13	Fri 6/28/13
Appendix and Schema changes/additions	110 Days	Mon 4/1/13	Fri 8/30/13
Draft 2013 Appendix approved by WTWG	NA	NA	Fri 8/30/13
Open Enrollment for new or revised BMPs	245 Days	Mon 4/1/13	Mon 12/2/13
Node plug-in modifications for new or revised BMPs	245 Days	Mon 4/1/13	Mon 12/2/13
Appendix and Schema changes/additions for new or revised BMPs	245 Days	Mon 4/1/13	Mon 12/2/13
Final 2013 Appendix, Schema and plug-ins approved	NA	NA	Mon 12/2/13
Projections of land, animals and septic	192 Days	Mon 4/1/13	Thu 10/10/13
Projections provided to states	NA	NA	Tue 9/3/13
Jurisdictions provide AFO/CAFO splits and land use data where appropriate	17 Days	Tue 9/3/13	Fri 9/20/13
Revised projections provided to jurisdictions	NA	NA	Mon 9/23/13
Final approval of projections	NA	NA	Thu 10/10/13
Feedback, Review, Progress Run Results	245 Days	Mon 4/1/13	Mon 12/2/13
Initial 2013 Progress data submit	196 Days	Mon 4/1/13	Mon 10/14/13
Jurisdictions confirm NEIEN summary reports and resubmit fixes if needed	17 Days	Tue 10/15/13	Fri 11/1/13
CBPO Internal data review and submitted vs. credited report	4 Days	Mon 11/4/13	Fri 11/8/13
Jurisdictions submit final 2013 Progress data	NA	NA	Mon 12/2/13
Data Cleanup and Review	64 Days	Tue 12/3/13	Tue 2/5/14
Progress run finalized and approved by jurisdictions	NA	NA	Wed 2/5/14

Notes:

2013 Progress data should reflect implementation from July 1, 2012 through June 30, 2013.

Jurisdictions may begin submitting 2013 Progress data through NEIEN at any point.

If changes or additions need to be made to an earlier submission, the jurisdiction is responsible to make those changes and re-submit Progress data.