



Schedule Phase 5.3.2 and Phase 6

Jeff Sweeney
Environmental Protection Agency
Chesapeake Bay Program Office
jsweeney@chesapeakebay.net
410-267-9844

Watershed Technical Workgroup Meeting
November 2, 2017



Schedule

Phase 5.3.2 and Phase 6

- November 1, 2017: Federal facilities to provide jurisdictions information on BMPs to be implemented to jurisdictions for the 2018/19 milestone period.
- December 1, 2017: Jurisdictions numeric progress data due (including federal agency BMPs) with updated BMP Verification Program Plans (QAPP); extension to 1/31/18 for DC and VA wastewater
- December 19-20, 2017: PSC 2-day retreat to seek final decisions on Conowingo, climate change, and accounting for growth, and approval of draft Phase III WIP planning targets for distribution to other partners and stakeholders



Schedule

Phase 5.3.2 and Phase 6

- December 22, 2017: Release of draft Phase III WIP planning targets
- January 4, 2018: CBPO has draft results for 2017 progress runs
- January 15, 2018: Jurisdictions and federal agencies submit 2016/17 programmatic milestones report and 2018/19 programmatic milestone commitments
- February, 2018: “final” 2017 progress run completed
- March 15, 2018: Share EPA evaluations with jurisdictions of 2017 progress (60% by 2017 goal, Phase 5.3.2 model) and 2018/19 programmatic milestone commitments



Schedule

Phase 5.3.2 and Phase 6

- Through April 2, 2018: Jurisdictions have opportunity to update 2017 progress write-up and 2018/19 programmatic Milestone commitments based on EPA feedback
- April 20, 2018: Share evaluations of 2017 progress and programmatic 2018/19 Milestones with jurisdictions for fatal flaws
- April 26, 2018: Post evaluations to EPA website of 2017 progress and 2018/19 Milestones



Schedule

Phase 5.3.2 and Phase 6

- April 20, 2018: Complete Partnership review of draft Phase III WIP planning targets
- May 7, 2018: Release of the final the Phase III WIP planning targets
- Through June 2018: Jurisdictions work with local partners to develop local planning goals
- December 14, 2018: Draft Phase III WIPs posted on jurisdictions' websites for partner and public stakeholder review
- February 15, 2019: Partners and public stakeholders' feedback on draft Phase III WIPs due to jurisdictions
- April 15, 2019: Final Phase III WIPs posted on jurisdictions' websites