

## **Tentative Timeline/Expectations for Interim Evaluation of the 2014-2015 Milestones**

**October 2014:** CBP jurisdictions may choose to provide preliminary numeric and programmatic commitments for 2014-2015 milestones to EPA if they want EPA feedback during fall/winter oversight calls.

**December 1, 2014:** Jurisdictions submit 2014 progress input decks via NEIEN and wastewater progress.

**January 15, 2015:** Jurisdictions submit interim status for the 2014-2015 programmatic commitments. Jurisdictions provides links to EPA where the interim status is posted. Those jurisdictions that do not provide links, EPA will pdf and post to the Bay TMDL website.

**Tentative Feb 15, 2015:** CBPO completes review of the 2014 progress run input decks and discussions with jurisdictions.

**Tentative March 2015:** CBPO will update the Reducing Pollution indicators on CBP website with 2014 progress scenario results.

**Tentative March/ April 2015:** Share draft interim evaluation of the 2014-2015 milestones (both numeric and programmatic) with jurisdictions.

**Tentative April/May 2015:** EPA shares a final draft of the interim review with jurisdictions.

**Tentative May 2015:** EPA posts results of their interim review of the 2014-15 milestones on the TMDL website following release to jurisdictions.

### **Milestones cover the following timeframe per the Milestone Guide:**

Numeric Milestone cover July 1 of an odd year through June 30 of the following odd year.

- For the 2014-2015 milestones, the numeric time period reported on is from July 1, 2013- June 30, 2015.

Programmatic Milestone cover January 1 of an even year through December 31 of an odd year.

- For the 2014-2015 milestones, the programmatic period reported on is from January 1, 2014- December 31, 2015.