

Proposed Timeline

June/July 2024						
		25 PSC	26	27 SC	28	29
30	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			
August 2024						
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

September 2024						
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17 PSC	18	19	20	21
22	23	24	25	26 SC	27	28
29	30					
October 2024						
	30	1	2	3	4	5
6	7	8	9	10 MB	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25 PSC	26
27	28	29	30	31		

Timeline for Report Review and Delivery:

June 27 th	SC consensus to release draft report for 60-day public input period
July-Aug	Public Feedback Period, individual briefings for PSC members
September	SC reviews feedback and revises report
Sept 17 th	Update to PSC, guidance from PSC
Sept 26 th	SC consensus on final report
Oct 1 st - 3 rd	PSC briefing on final report
October	PSC makes any necessary edits to report & drafts EC Action
Oct 10 th	MB Meeting – decision point for submitting B25 Report to PSC
Oct 25 th	PSC approves EC Action & submission of report to EC
Dec 10 th	EC Meeting, EC approval of Action