

Agriculture Workgroup Rolling Master 2016 Timeline **DRAFT 4/19/16**

Panels Key:

| | | |
|--|---|---|
| | = | Panel convenes, deliberates, and drafts report. |
| | = | Panel releases report. Coordinator and chair usher it through partnership approval. |
| | = | WQGIT approval. |

| Group: | February | March | April | May | June | July | August | September | October | November | December | January | Additional Notes |
|---------------------------------------|--|--|---|--|--|--|--|---|---------|----------|---|---|---|
| Modeling Team | 2/1: Beta 1 draft documentation released | 3/10: Webinar to AgWG | 4/11: Comments on Beta 1 due to Modeling Team 4/19: Release Beta 2 | 5/1: Beta 2 documentation released 5/3: Webinar on Beta 2 | 6/3: Comments on Beta 2 due to Modeling Team 6/10: Inputs for Beta 3 due to Modeling Team | 7/12: Release Beta 3 | 8/1: Beta 3 documentation released. Webinar on Beta 3. | 9/1: Comments on Beta 3 due to Modeling Team. | | | 12/1: Inputs for Phase 6.0 model due to Modeling Team | 1/3: Release Phase 6.0 Model and documentation. 1/12: Webinar on Phase 6.0 model | Dates and deadlines presented for the Modeling Team are subject to change. |
| Ag Modeling Subcommittee (AMS) | 2/11: AMS conference call | 3/4: AMS conference call 3/9: AMS conference call | 4/6: AMS conference call 4/14: Joint meeting with NMP. 4/21: AMS presents interim SB components to AgWG. This initiates AgWG open comment period on proposed SB changes. | 5/5: Deadline for AgWG comments on SB components. 5/19: AgWG approves interim revisions to SB for July beta calibration. | 6/1: AMS delivers SB components to Modeling Team. | 7/21: 'Fatal flaw' review by AgWG begins. 30 day comment period. | 8/19: 'Fatal flaw' comments due to AMS. | 9/26: AMS presents to AgWG proposed changes to SB resulting from 'Fatal flaw' review. | | | | | -AMS will be accepting comments from the AgWG on the proposed interim components to Scenario Builder. -The AMS will present a proposed representation of nutrient spread in the Phase 6 model to the AgWG during their April 21st meeting. |
| Cover Crops | 2/24: Panel conference call. | 3/17: Panel conference call. Panel begins drafting white paper. | 4/21: Panel presents preliminary report to AgWG. | 5/19: AgWG approves preliminary report Early May: Panel completes literature review. Panel writes and drafts report. | End of June/Early July: Panel finalizes report. | Early July: Open comment period for partnership review. -AgWG holds webinar to kick-off comment period. | 8/18: AgWG approves report | 9/1: WTWG approves report 9/15: WQGIT approves final report | | | 12/1: Inputs for Phase 6.0 model due to Modeling Team | | -Panel is currently drafting preliminary report, which will outline structure of the proposed BMP and assist in implementation into Scenario Builder and state historic data reporting. |
| | | 3/31: Panel conference call. | 4/14: Conference call with AMS. 4/21: Panel presents | 5/19: AgWG approves | | Early July: Open comment period for partnership review. | | 9/1: WTWG approves report | | | 12/1: Inputs for | | -Panel, in coordination with AMS will present proposed approach to representing nutrient spread in Phase 6 model to the AgWG during their April meeting. -Panel is revising the structure of their BMP representation in the model. -Panel has not begun literature |

| | | | | | | | | | | | | | |
|--|------------------------------|--|---|--|---|--|--|--|--|-------------------------------------|---|--|---|
| Nutrient Management | 2/24: Panel conference call. | Panel begins drafting white paper. | preliminary report to AgWG. End of April: Panel completes literature review. | preliminary report Panel writes and drafts report. | End of June/Early July: Panel finalizes report. | -AgWG holds webinar to kick-off comment period. | 8/18: AgWG approves report | 9/15: WQGIT approves final report | | | Phase 6.0 model due to Modeling Team | | review yet. -Panel is currently drafting preliminary report, which will outline structure of the proposed BMP and assist in implementation into Scenario Builder and state historic data reporting. |
| Manure Injection/ Incorporation | 2/12: Panel conference call. | Panel begins drafting white paper. | 4/21: Panel presents preliminary report to the AgWG. End of April: Panel completes literature review. | 5/19: AgWG approves preliminary report Panel writes and drafts report. | End of June/Early July: Panel finalizes report. | Early July: Open comment period for partnership review. -AgWG holds webinar to kick-off comment period. | 8/18: AgWG approves report | 9/1: WTWG approves report 9/15: WQGIT approves final report | | | 12/1: Inputs for Phase 6.0 model due to Modeling Team | | -Panel is considering candidates for completing additional work that will be provided through technical support funds. -Panel is currently drafting preliminary report, which will outline structure of the proposed BMP and assist in implementation into Scenario Builder and state historic data reporting. |
| Conservation Tillage | Last panel meeting: 11/2 | Week of 3/14: Panel holds conference call to discuss final results of literature review. Panel begins drafting white paper. | 4/21: Panel presents preliminary report to AgWG. Panel comes to consensus on recommendations to be included in report. | 5/19: AgWG approves preliminary report Panel writes and drafts report. | Panel writes and drafts report. Report completed by end of June. | Early July: Open comment period for partnership review. -AgWG holds webinar to kick-off comment period. | 8/18: AgWG approves report | 9/1: WTWG approves report 9/15: WQGIT approves final report | | | 12/1: Inputs for Phase 6.0 model due to Modeling Team | | -Panel is adding one additional category to tillage. -Panel has almost completed literature review. -Panel is currently drafting preliminary report, which will outline structure of the proposed BMP and assist in implementation into Scenario Builder and state historic data reporting. |
| Cropland Irrigation | | | Partnership review of proposed membership. | 5/19: AgWG approves membership Panel holds regular conference calls. | Panel completes literature review. Panel holds regular conference calls. | Panel writes and drafts report. Panel holds regular conference calls. | Panel writes and drafts report. Panel holds regular conference calls. | Panel finalizes report. | Early October: Panel releases report for partnership comment. -AgWG holds webinar to kick-off comment period. | 11/17: AgWG approves report. | 12/1: WTWG approves report. Inputs for Phase 6.0 model due to Modeling Team. 12/12: WQGIT approves report. | | -Panel charge and scope already approved by the AgWG. Coordinator is working on developing final list of membership for approval. |

| | | | | | | | | | | | | | |
|---------------------------------|--|--|--|---|--|--|--|---|--|--|--|--|---|
| Agricultural Stormwater | | | Partnership review of proposed membership. | 5/19: AgWG approves membership Panel holds regular conference calls. | Panel completes literature review. Panel holds regular conference calls. | Panel writes and drafts report. Panel holds regular conference calls. | Panel writes and drafts report. Panel holds regular conference calls. | Panel finalizes report. | Early October: Panel releases report for partnership comment. -AgWG holds webinar to kick-off comment period. | 11/17: AgWG approves report. | 12/1: WTWG approves report. Inputs for Phase 6.0 model due to Modeling Team. | | -Panel charge and scope already approved by the AgWG. Coordinator is working on developing final list of membership for approval. |
| | | | | | | | | | | | 12/12: WQGIT approves report. | | |
| Animal Waste Management Systems | | | 4/7: Panel holds open stakeholder session. | Panel continues to discuss and draft its report | Panel finalizes its report for release to CBP partnership for review and comment | Seek AgWG approval following 30-day comment period | AgWG approval, followed by WTWG approval | WQGIT approval | | | 12/1: Inputs for Phase 6.0 model due to Modeling Team | | Panel has held its first call and is actively clarifying and assigning tasks for panel members. -The open stakeholder session for the panel was held on Thursday, April 7th. |
| Manure Treatment Technologies | | 3/31: Release report to partnership. This begins 30-day partnership review period. | 4/14: Two-hour webinar on panel report. 4/21: Present report to AgWG | 5/2: Partnership review period closes. 5/19: AgWG approves report. | 6/2: WTWG approves report. 6/13 or 6/27: WQGIT approves report. | | | | | | 12/1: Inputs for Phase 6.0 model due to Modeling Team | | Panel released the report for partnership review on Thursday, March 31. They will have a public webinar to present this report to the partnership on Thursday, April 14th. All comments on the report are due to Jeremy Hanson (jhanson@vt.edu) by COB May 2nd. |
| Agricultural Ditch | | Develop panel membership and hold partnership review. | 4/21: AgWG approves panel membership. Hold first meeting/open stakeholder meeting | Panel holds public meeting; completes literature review 5/30 Panel holds regular conference calls. | Panel holds regular conference calls. | Panel writes and drafts report. Panel holds regular conference calls. | Panel finalizes report. | End of September: Panel releases report for partnership comment. -AgWG holds webinar to kick-off comment period. | 10/20: AgWG approves report. | 11/3: WTWG approves report. 11/28: WQGIT approves report. | 12/1: Inputs for Phase 6.0 model due to Modeling Team | | Panel membership was released for partnership review on Friday, April 8th. The proposed membership will be presented to the AgWG for approval on April 21st. |