

September		October	
Sat	9/1	M	10/1 Develop draft workplan
Sun	9/2	T	10/2 Develop draft workplan
M	9/3	W	10/3 Develop draft workplan
T	9/4 Holiday	Th	10/4 Draft Workplan and MS to WQGIT for review
W	9/5	F	10/5
Th	9/6	Sat	10/6
F	9/7	Sun	10/7
Sat	9/8	M	10/8 Holiday
Sun	9/9	T	WQGIT: briefing on draft workplan, draft final MS and draft final logic table; Begin 2-week WQGIT comment period
M	9/10 WQGIT	W	10/10
T	9/11	Th	10/11
W	9/12	F	10/12
Th	9/13 Management Board	Sat	10/13
F	9/14	Sun	10/14
Sat	9/15	M	10/15
Sun	9/16	T	10/16
M	9/17	W	10/17
T	9/18	Th	10/18
W	9/19	F	10/19
Th	9/20	Sat	10/20
F	9/21	Sun	10/21
Sat	9/22	M	10/22 End of WQGIT comment period; respond to comments and make revisions as necessary
Sun	9/23	T	10/23 Respond to comments; revisions
M	9/24 Morning: workplan key items draft WQGIT: present revised timeline and key items, review documents and progress so far, answer questions; approval of priority themes	W	10/24 Respond to comments; revisions
T	9/25 Develop draft workplan	Th	10/25 Respond to comments; revisions
W	9/26 Develop draft workplan	F	10/26 Respond to comments; revisions
Th	9/27 Develop draft workplan	Sat	10/27
F	9/28 Develop draft workplan	Sun	10/28
Sat	9/29	M	10/29 Revised workplan, MS and logic table out to WQGIT
Sun	9/30	T	10/30
		W	10/31

November		December	
Th	11/1	Sat	12/1
F	11/2	Sun	12/2
Sat	11/3	M	12/3
Sun	11/4	T	12/4
M	11/5 Holiday	W	12/5
T	11/6	Th	12/6 End of stakeholder input process; Management Board notified of final documents
W	11/7	F	12/7
Th	11/8	Sat	12/8
F	11/9	Sun	12/9
Sat	11/10	M	12/10 WQGIT
Sun	11/11	T	12/11
M	11/12 Final WQGIT approval of revised workplan, MS and logic table; All documents posted to Dashboard for stakeholder input	W	12/12
T	11/13	Th	12/13
W	11/14	F	12/14
Th	11/15 Management Board notified of SRS documents; begin Management Board signatory member review	Sat	12/15
F	11/16	Sun	12/16
Sat	11/17	M	12/17
Sun	11/18	T	12/18
M	11/19	W	12/19
T	11/20	Th	12/20
W	11/21	F	12/21
Th	11/22 Holiday	Sat	12/22
F	11/23 Holiday	Sun	12/23
Sat	11/24	M	12/24
Sun	11/25	T	12/25
M	11/26 WQGIT	W	12/26
T	11/27	Th	12/27
W	11/28	F	12/28
Th	11/29	Sat	12/29
F	11/30	Sun	12/30
		M	12/31