**Chesapeake Bay Program Water Quality Goal Implementation Team's
BMP Verification Committee
February 21, 2013 Meeting**

Attachment Q

**Chesapeake Bay Program Partnership's
BMP Verification Framework Schedule Through June 2013**

<u>2013</u>

February

- **February 21 BMP Verification Committee Meeting**: Meet with workgroup chairs and coordinators to the: 1) finalize draft BMP verification protocols; 2) agree on the Communications Workgroup's recommendations for a basinwide communication strategy; 3) agree on level of documentation required from the jurisdictions on describing their BMP verification program for presentation to the BMP Verification Review Panel; and 4) agree on exactly what will be presented to the Principals' Staff Committee for final review and adoption.

- **February 22 Citizens Advisory Committee Meeting**: Briefing on the complete draft basinwide BMP verification framework and provide feedback to the BMP Verification Committee on any concerns/requested changes.

March

- **March 7 Principals' Staff Committee Meeting**: Briefing on BMP verification review and decision making process and schedule; seek support for continued work on basinwide data sharing agreement and agreement with USDA on enhanced data collection and reporting; seek direction on need for communications strategy.

- **March 9 Local Government Advisory Committee Meeting**: Briefing on the complete draft basinwide BMP verification framework and provide feedback to the BMP Verification Committee on any concerns/requested changes.

- **March 11 WQGIT Conference Call**: Review the complete draft basinwide BMP verification framework and provide feedback to the BMP Verification Committee on any requested changes.

- **March 12 Scientific and Technical Advisory Committee Meeting**: Briefing on the complete draft basinwide BMP verification framework and provide feedback to the BMP Verification Committee on any concerns/requested changes.

- **March 13 BMP Verification Review Panel Meeting**: Review the complete draft basinwide BMP verification framework and provide feedback to the BMP Verification Committee on any requested changes.

- **March 14 Management Board Meeting**: Presentation of BMP Verification Committee's recommended basinwide BMP verification framework components and presentation of the BMP Verification Review Panel's findings and recommendations from their review of the draft protocols and other components of the basinwide framework.

- **Late March TBD BMP Verification Committee Conference Call**: Respond to comments on draft basinwide BMP verification framework received from the PSC, MB, WQGIT, STAC, CAC, and LGAC.

April
- **April 11 Management Board Conference Call**: Complete the review the draft basinwide BMP verification framework, provide feedback to the BMP Verification Committee on any requested changes, and approve presentation of draft final framework to Principals' Staff Committee.

- **Late April TBD BMP Verification Committee Conference Call**: Respond to comments on draft basinwide BMP verification framework received from the Management Board.

May
- **May TBD Habitat Goal Implementation Team Spring Meeting**: Review the complete draft basinwide BMP verification framework and provide feedback to the BMP Verification Committee on any requested changes.

- **Principals' Staff Committee Meeting**: Review, make any final refinements to, and adopt the BMP Verification Framework on behalf of the CBP partnership.

June
- **Principals' Staff Committee**: Public communication of the Partnership's BMP Verification Program through some formal agreement mechanism.

Summer
- **BMP Verification Review Panel Meeting**: Initiates reviews of the jurisdictions' proposed BMP verification programs.

Fall
- **BMP Verification Review Panel Meeting**: Completes reviews of the jurisdictions' proposed BMP verification programs.