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	June 2015
	
· 30 -  Final MSs completed

	July
	· TBD EC Meeting

	August 
	
· 13 MB call


	September
	
· 17 MB meeting


	October
	· 1  - GITs: Draft workplans due 
· Oct 5 – Nov. 5:  30-day public input period (simultaneous w/MB review)
· 15 – MB call 


	November
	· 5 – Close public input
· 5 – Nov 30  GITS – three week to review, summarize MB/public input, make edits to drafts
·  12 – MB - All-day Special Session
·  30– GITs send revised workplans to MB (in prep of Dec. 10 mtg.)

	December
	· 10 - MB meeting -  review public comments, discuss hot issues and final workplans
· Dec 10—Jan 7 - MB-4 wk review of revised drafts.


	January 2016
	· 7 – MB send comments to GITs
· 14- MB meeting – fatal flaw discussion
· (15 - Two-yr. WIP milestones due)
· 14-21 fatal flaw review/resolve any outstanding issues
· 21 – 28 Formatting
30 - Workplans final, post on web




