
Timeline 

2016 

 Aug 5 – STAC Watershed model review request 

 Aug 9 -10 – Modeling Workgroup Quarterly Review.  Review modeling revisions and data 

incorporation. Beta 3 release. 

 Late Aug – Release of STAC Conowingo report 

 September 9 – Chesapeake Bay Commission Meeting.   The reduced sediment trapping capacity 

of Conowingo Dam will soon be factored into the TMDL. What will this mean for state 

allocations? 

 Sept 30 – All inputs final, except land use 

 October 4-5 – Modeling Workgroup Quarterly Review.  Initial presentations on ranging 
scenarios, targets, Conowingo infill, climate change and preparation for WQGIT 

 Mid October – STAC review summary of watershed model to modeling WG 

 October 24-25 – WQGIT. First presentation to partnership policy makers on Conowingo and 
climate change findings with new data and modes.  Discussion on offset policy and likely 
proposed recommendation. 

 October 26 – PSC in person meeting.  Midpoint Assessment Topics 

 November 15 – CBP replay to STAC watershed model review 

 December – PSC meeting.   Conowingo and climate change offset policy framework to be 

completed by the Bay Partnership and presented to PSC.  Will not be fully quantified until 

models are finalized. 

 
2017 
 

 Jan – March – Final calibration of model 

 March – May – Model “fatal flaw review” 

 June–Release of Phase 6 Model 

 June– EPA releases draft Phase III WIP planning targets which incorporate Conowingo infill 

 December – EPA releases final Phase III WIP planning targets 
 
 
 
 
2018 
 

 August – Draft Phase III WIP due to EPA 

 December – Final Phase III WIP due to EPA 
 
 

 

 



Deliverables 

 Beta 1 model, documentation and webinar – Webinar March 10 

 Beta 2 model, documentation and webinar – Webinar July 7 

 Beta 3 model, documentation and webinar 

 Beta 4 - ? 

 June 2017 - Final peer reviewed model  

 Sept 2016 - Presentation on The reduced sediment trapping capacity of Conowingo Dam and 

setting the stage for how this will affect allocations under the Bay TMDL. 

 WQGIT – Phase III WIP Planning Targets Methodology 

 WQGIT – Findings through running ranging scenarios through watershed and WQST model 

 

STAC Review 

 Watershed model review -  

 Water Quality Sediment Transport model review 

 

STAC Guidance in preparation 

 Conowingo  

 Climate change 

 

 

 

  



 


