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PSC/ FLCD 
Open forum  

2 wks 

Post draft 
Agreement 
for public & 
stakeholder 
review 

Chesapeake Bay Watershed Agreement  
Development Timeline (7/25/13) 

July August Sept. 

1 wk 1.5 wks 

Thru Oct. 23 

EB incorporates all  partner comments into single red-line draft  

EB review/ 
final edits  

Stakeholder comment on abridged agreement thru 8/15 

EB incorp. stakeholder  
& GIT comments 

MB
8 

December Nov. October 

3 wks 

EC Meeting 

EB incorporates stake-
holder comments 

4 week signatory review and sign-off process  

MB/PSC 
FLCD mtg  

 
Final version 
to signatories  

    
  Final  
  signed   
 Agreement  

1 wk  

MB/PSC  
Final check  

in call 

GITs determine for goals/outcomes : ‘good to go’, ‘resolve soon’, ‘off table for 
now.’ GITs send to EB any edits to goals and outcomes.  

1 wk 

MB call 
Resolve GIT,     

IRC & EB issues, 
stakeholder  
comments 

Public comment period—
30 days 

MB 
10 

MB 
mtg. 

Full draft to 
MB for  
review  & 
comment 

Revised draft 
to PSC/FLC 
for recom-
mendation 

Public comment period  — 30 days 

EB incorporates  comments  

MB 
21 

= IRC meeting 

EB review 
comments 

1 wk  1 wk  
Final edits  

PSC/ 
FLCD 

Draft—not yet approved by 
CBP Management Board 


