

Schedule

- December: States will finalize submissions.
 - States with insufficient data will provide more documentation to justify submissions, or adjust state-reported acres downward.
- January: EPA will make any necessary adjustments.
 - EPA will finalize and implement a methodology for adjusting any state-reported acres, if states are unable to provide sufficient documentation or adjust state-reported acres downward.
 - EPA will continue to work with the Ag Workgroup as it develops and implements its methodology.
- February: States will work with CBPO modelers to finalize NEIEN data submissions to ensure consistency with crosswalks.
 - States need to report domain of acres under each program, compliance acres, and acres reported under each program and Tier to NEIEN (which should = compliance acres).
- Post-February: CBPO modelers will conduct the 2015 progress run.