

Conowingo WIP Restore Clean Water Action Items

January 1, 2022 – December 31, 2023 Conowingo WIP Programmatic Two-Year Milestones

Target Date	Milestone (WIP page reference)*	Deliverable	Lead Agency	Comments/Status Updates
Finance				
Early 2022	Complete financing system implementation; enable course adjustments and establish the permanent Conowingo financing system. (p.30)		Act 2	
Mid 2022	Deliver implementation funding.			
Technical				
Early 2022	Establish CWIP tracking and monitoring process; ensure coordination with jurisdictions' WIP 3 tracking process (p.50)	CWIP Project tracking module in FieldDoc; reporting alignment with NEIEN in place.	Act 3	Requires support from jurisdictional & CBP technical teams involved with NEIEN.
Spring 2022	Roll out of the BMP Opportunity Analysis with support to local stakeholders on the data tools produced to support planning of projects to implement the CWIP. (p.21)	Web-map with report generator. Written and recorded tutorial.	Act 1	Pending EPA & Steering Committee approval of methodologies.
Local Engagement				
Spring 2021	Providing technical assistance to local stakeholders to support implementation and the tracking, verifying, and reporting. (p.22)	Up to 12 training sessions. Written and recorded tutorial.	Act 1, 3	

Conowingo WIP Restore Clean Water Action Items

January 1, 2022 – December 31, 2023 Conowingo WIP Programmatic Two-Year Milestones

Fall 2023	Reconvene stakeholders to evaluate progress and make recommendations on the next set of two-year milestones due Jan 15, 2024. (p.22)	Up to 12 stakeholder engagement meetings.	Act 1, 3	Specific engagement strategies guided by SC members from each jurisdiction involved with implementation.
Implementation				
	(Numeric milestones TBD)			
CWIP Evaluation				
Early 2023	Annual report; exploring contingency plans & opportunities as needed. (p.48) Re-evaluate Tier II BMPs that are currently under expert review. (p.26)	Annual report; re-running CAST scenarios as needed.	Act 1	
* As part of the adaptive management process for achieving water quality goals, jurisdictions may submit programmatic milestones that modify, are in place of, or are in addition to milestones listed in their WIPs so long as the jurisdiction can demonstrate that they will be as effective toward meeting water quality goals.				