



Local Leadership Workgroup

Matt Pennington, Chair

LLWG July 10 2019 Meeting Summary

- Discussed proposed process for meeting outcome
- Reviewed LLWG Workplan
- Provided feedback on *Elected Officials Watershed Guidebook* outline and *Elected Officials Tree Canopy Pilot* outline
- Discussed *CBP Local Engagement Strategy*
- Discussed *Benefits Beyond the Environment Communications Toolkit*




Process for Meeting the LLWG Outcome




Build Relationships





Understand the Needs



Celebrate Successes



Delivery via
Trusted Sources



Database of Vetted
Resources

Update on LLWG Workplan

- Management Approach 0: Establish baseline and measure progress
 - Seeking OMB approval (6 – 12 month timeline)
- Management Approach 1: Develop, enhance and expand leadership and training programs
 - Compiled list of trusted sources and delivery methods
 - *Elected Officials Tree Canopy Pilot* – outline drafted
- Management Approach 2: Improve transfer of knowledge to local elected officials
 - *Elected Officials Watershed Guidebook* – outline drafted
 - Peer-to-Peer Learning Exchange Bus Tour In Virginia (October 24 – 25, 2019)

Upcoming Workgroup Activities

- Summer/Fall 2019
 - *Elected Officials Watershed Guidebook* drafted
 - *Elected Officials Tree Canopy Pilot* drafted
 - Peer-to-Peer Learning Exchange Bus Tour In Virginia (October 24 – 25, 2019)
 - Compiling database of vetted resources for elected officials
 - Planning for 2020 delivery via trusted sources
- Next LLWG Meeting: November 6, 2019 (Location TBD)