

# Objective 1: Year 4 (July 2021 – June 2022) Version 2 Priorities

September 1, 2021: LUWG

Rachel Soobitsky

[rsoobitsky@chesapeakeconservancy.org](mailto:rsoobitsky@chesapeakeconservancy.org)

# Priority List for V2

- Incorporation of stakeholder comments (where valid)
  - 1) Incorporation of Planimetric Datasets
  - 2) Seamline Corrections
  - 3) Water Errors
  - 4) Impervious Errors

# Future Fixes: 2021/22 data

- Better shrubland mapping
- Incorporating new lidar collects (i.e. new PA lidar)
- Classes we couldn't incorporate into V2:
  - Obj 2 hydrography data?
  - Animal operations?

# Estimated Timeline Year 4

## UVM:

### **V2 Land Cover and Land Cover Change:**

- 1) Maryland/DC - September 15, 2021
- 2) Virginia – October 15, 2021
- 3) PA and DE – November 30, 2021
- 4) NY and WV – December 31, 2021

### **Other Deliverables:**

- Wetlands product – December 31, 2021
- Lidar Derivatives – December 31, 2021

## CIC:

### **V2 Land Use and Land Use Change:**

- Finalize LU model architecture and LU change model – November 15, 2021
- Run V2 LU and LU Change Model – February 15, 2022
- Publish datasets by end of February 2022!

### **Other Deliverables:**

- Accuracy Assessments – By June 2022 (details to come)
- Lessons Learned – By June 2022