

PLANNING FOR 2025 AND BEYOND

*Chesapeake Bay Program*



# Beyond 2025 Timeline Review

## Watershed Agreement Revisions

June 12, 2025



	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Outcome Assessment					We are here						
Outcome Disposition											
Language Revisions											
Approval of Draft											
Public Feedback											
Revise & Finalize											
EC Approval											



## Watershed Agreement Revisions: July - August

- **July 1 – September 1:** Public feedback period.
  - Review Team (RT) who volunteered to consider public feedback begins tackling work in late July and iterates as comments are received.
  - RT engages experts, as needed.
- **August 14:** Management Board meeting.
  - RT presents preliminary public feedback.
- **August 20:** Principals' Staff Committee meeting.
  - RT presents preliminary public feedback.

SEPTEMBER	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Public feedback period ends	X																													
RT classify and review comments		X	X	X	X			X	X	X																				
<b>MB meeting:</b> RT presents on public feedback received											X																			
Expert input, as needed								X	X	X	X	X																		
RT consolidates & agrees on revision recommendations															X	X	X	X	X											
MB reviews recommendations																						X	X	X						
<b>PROPOSED MB Retreat:</b> RT presents suggested revisions. MB discuss & vote to approve or flag issues for negotiation																						?	?	?	?	?				
MB negotiates & resolves any remaining revisions																													X	X

RT: Review Team who volunteered to consider public feedback

OCTOBER	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MB negotiates & resolves any remaining revisions	X	X	X																												
MB members <u>consult PSC counterparts</u> on revisions & incorporate feedback	X	X	X			X	X	X																							
<b>MB Meeting:</b> vote to approve revision recommendations									X																						
MB members brief their PSC counterparts. PSC members review revisions. Comms Team finishes editorial review.														X	X	X	X														
<b>PROPOSED PSC Meeting:</b> discuss and vote to approve Agreement revisions																				?	?	?	?	?							
Comms team designs revised Watershed Agreement																											X	X	X	X	X

RT: Review Team who volunteered to consider public feedback



## Proposed Meeting Additions

- The week of September 22: Management Board retreat:
  - Review Team presents recommended revisions and topics for MB discussion.
  - MB members discuss, negotiate, and vote to approve revisions to Watershed Agreement.
  - Proposed approval of structure and governance recommendations.
- The week of October 20: PSC meeting to approve revisions to Watershed Agreement language.

Sarah Brzezinski, EPA CBPO  
[brzezinski.sarah@epa.gov](mailto:brzezinski.sarah@epa.gov)

THANK  
YOU