

Technical Memoranda Development - Proposed Schedule*

	Technical Memorandum	Release draft to Bay Jurisdictions** for Review	Release draft to TOWG*** and Stakeholders for Review	Final TM Target Date or Issue Date
1	Sector Load Growth Demonstration	December 2012	January 2013	Final June 5, 2013
2	Accounting for Uncertainty	April 2013	June 2013	4th Quarter CY2013
3	Representative Sampling	June 2013	4th Quarter CY2013	4th Quarter CY2013
4	Components for Credit Calculation	June 2013	October 2013	4th Quarter CY2013
5	Local Water Quality	July 2013	November 2013	4th Quarter CY2013
6	Baseline Demonstration	4th Quarter CY2013	4th Quarter CY2013	4th Quarter CY2013
7	Verification Measures	4th Quarter CY2013	4th Quarter CY2013	4th Quarter CY2013
8	Credit Permanence	4th Quarter CY2013	4th Quarter CY2013	4th Quarter CY2013
9	MS4 and Construction Offsite Mitigation	4th Quarter CY2013	4th Quarter CY2013	4th Quarter CY2013
10	Net Improvement Offset	TBD	TBD	TBD
11	Interstate Trading	TBD	TBD	TBD
*	Projected dates reflected in this schedule should be considered as target dates and may shift depending upon the feedback received, workload, newly identified priorities, and available resources.			
**	Bay Jurisdictions consist of the following: Delaware, District of Columbia, Maryland, New York, Pennsylvania, Virginia, and West Virginia.			
***	TOWG refers to the Trading and Offsets Workgroup			
	November 5, 2013			