

FIRST DRAFT.....2015 USWG WORK PLAN			
No.	Activity	When	LEAD (support)
1	Approve Floating Treatment Wetland EPR	First quarter 2015	CSN
2	Approve Street Cleaning EPR	First quarter 2015	CSN, (cwp/vatech)
3	Launch Impervious Disconnection EP	First quarter 2015	VA TECH (csn)
4	Begin Proprietary Practices Task Force	First quarter 2015	NORM (csn)
5	Research Screen (Education/Outfall Stab	Second quarter 2015	Tetrattech
6	Launch Bioretention Enhancement EP	Third quarter 2015	CSN (cwp)
7	Updates on State BMP Reporting Systems	Ongoing	States
8	Track Non-farm Fertilizer Stats	Ongoing	States
9	Track Phase 6 Issues Related to Sector	Ongoing	NORM (csn)
10	Outreach on Approved Urban EPRs	Ongoing	CSN

Approve Flating Treat