

<b>Wastewater Treatment Workgroup 2-Year Planning Calendar</b>			
<i>Category</i>	<i>Task</i>	<i>Timeline</i>	<i>Status</i>
BMP/New Load	The WWTWG must draft and approve a statement of work and proposed membership for the Boat Pump-out zone subcommittee and submit it to the WQGIT prior to August 24.	2015-August	Complete
BMP	Memo on monitored, non-traditional onsite systems should be approved through the WQGIT by September, 2015 in order to allow states the time to provide data on these systems for 2015 Progress.	2015-September	Incomplete
Historic Data	Per the 2015 grant guidance, final historic data must be provided by September 30, 2015.	2015-September	Incomplete
Funding	GIT funding proposal requests should be submitted prior to September 7, 2015	2015-September	Complete
New Loads	Final decision must be made on the method for including Rapid Infiltration basins, and spray irrigation in the Phase 6 Watershed Model. Rapid Infiltration basins will not be included in the Beta version of the P6 Model, but can be incorporated with the approved methodology during the final calibration.	2015-October	Incomplete
Historic Data	Workgroup members should provide documentation on the assumptions and decision trees used during their historic data cleanup and provide them to Ning for the development of a revised Appendix F for the Phase 6 WSM documentation	2015-October	Incomplete
BMP	Final Attenuation Panel report must be approved by the WWTWG as soon as possible. (Update: Anticipated by January 2016)	2015-November	
Governance	Decision on the definition of membership for the WWTWG must be submitted to the WQGIT by November 2015.	2015-November	
BMP	Workgroup should develop a prioritized list of BMP expert panel requests and reevaluate the list based upon resource availability and time sensitivity on an annual basis.	2015-November	
Governance	Decision whether or not to elect a vice-chair should be made prior to the end of 2015.	2015-December	
Data	EPA Database Project	2016-TBD	

Workshops	STAC workshop request to cover updates to WWTP advanced treatment	2016-March	
Workshops	STAC workshop proposal on optimizations and retrofits	2016-March	
BMP	The Boat Pump-Out Zone subcommittee must have their report finalized and approved through the WQGIT prior to April 1, 2016.	2016-March	
New Loads	Memo on Rapid Infiltration Loads must be approved through the CBP Partnership prior to April 1, 2016.	2016-March	
Workshops	STAC workshop proposal on Trading and Use of State Revolving Loan Funds	2017-March	
Workshops	STAC Workshop proposal on Reuse/Redistribution/Sustainability	2017-March	