

**MIDPOINT ASSESSMENT PRIORITY WORK PLAN:  
FEDERAL LANDS  
LEAD: LAND USE WORKGROUP**

**Full Title of Priority:** Accurate representation of federal land boundaries and land uses within those boundaries.

**Low Priority**

**Short Description of Priority:** Improve the accuracy of federal land boundaries and land use information informing the Phase 6 suite of models.

**Supporting Partners:** CBP Federal Facilities Team, Modeling Workgroup

**Necessary Datasets, Analyses, or Decisions:** Federal lands and land uses. To determine whether federal lands should remain in the model segmentation or be treated separately (similar to how MS4's are treated).

**Start Date:** February 2013

**Interim Deliverables, Including Lead and Deadlines:**

- 1. Discuss data requirements with CBP Federal Facilities Team and Scenario Builder Team**
- 2. Discuss data collection options with Federal Facilities Team and Land Use Workgroup**
- 3. Develop mechanism to collect data and refine data.**

**Completion Date:** February 2015

**Level of Effort for Lead and Supporting Partners:** Low effort if federal partners assume responsibility for data improvements, otherwise high effort.

**Potential Conflicts with Other Priorities:** None.

**Issues Requiring Input from Full WQGIT:** None.

**Issues Requiring Input from Management Board and/or Principals' Staff Committee?**  
Securing commitment from federal agencies to review and update their data.

**Other Notes:** None.