

Timeline/Expectations for Development of 2016-2017 Milestones

***All dates, except December 1 and January 15, are tentative at this time.**

- **October 2015:** CBP jurisdictions may choose to provide preliminary programmatic commitments for 2016-2017 milestones to EPA if they want EPA feedback during fall oversight calls.
 - Jurisdictions are able to submit numeric information at any time to see initial progress results.
- **December 1, 2015:** Jurisdictions submit input decks for 2015 BMP implementation
- **January 15, 2016:** Jurisdictions submit final 2014-2015 programmatic commitment results to EPA.
- **January 15, 2016:** Jurisdictions submit 2016-2017 milestone input decks and programmatic commitments based on the current land use projections; EPA provides links to the jurisdictions submissions on the TMDL website and labels them “draft”.
 - Expectation that each jurisdiction will post final 2015 programmatic milestones progress and draft 2016-2017 programmatic milestones to their own website and provide the link when submitting the milestone information
- **January 2016:** CBPO processes the input decks through the modeling tools and provides final 2015 progress and 2016-2017 Milestone Scenario results to jurisdictions to resolve corrections as needed.
- **February/March 2016:** Target date for 2015 Progress Scenario results and 2016-2017 milestone commitments results to be available to EPA WIP Teams and jurisdictions.
 - Charts provided by EPA shortly after final progress (bar/line/watermelon charts)
 - Jurisdictions may choose to submit revised 2016-2017 milestone input decks and programmatic commitments based on 2015 Progress Scenario results.
- **March 2016:** Reducing Pollution indicators updated on CBP website with 2015 Progress Scenario results.
- **March 17, 2016:** EPA shares draft evaluations with jurisdictions. Quarterly calls to occur in the following 2 weeks.
- **April 18, 2016:** Jurisdictions submit final 2016-2017 milestone input decks and programmatic commitments based on the final 2015 Progress Scenario results and EPA feedback.
 - Expectation that each jurisdiction will post final 2016-2017 programmatic milestones to their own website and provide the link when submitting the milestone information
- **Early May 2016:** EPA shares final draft of evaluations with jurisdictions for 1 week fatal flaw review.
- **Mid/late May 2016:** EPA posts final evaluations to the TMDL website and updates links to jurisdiction websites with final 2016-2017 milestones.