Climate Change Activities for 2019

Gary Shenk CBPO 5/7/2019

CBP Climate Work Plan

2018 2019 2020 2021

STAC Workshop

Climate Resiliency WG to investigate BMP response

Jurisdictions provide narrative in WIP3s on climate strategies

Modeling WG develop climate scenarios

Water Quality
GIT, Modeling
WG, Climate
Resiliency WQ
direct Modeling
team to
develop climate
change
assessment for

TMDL


Technical Review of Models

Climate change considerations will be implemented into the 2022-2023 milestones.

CBP 2019 MWG Climate Work Plan

February	April	July	October	November
Climate Topics	Climate Topics	Technical Decisions on Climate Topics	Technical Decisions on Climate Topics	Delivery of model results based on October decisions

Climate Effects on Oxygen



Climate Change Decisions

