

## Beyond 2025 Steering Committee – Schedule of Milestones [DRAFT]

September 20, 2023

### *Updates since August Draft*

	Steering Committee	ERG
June 22	Review EC Charge; establish steering committee leadership and process; discuss stakeholder participation	Present proposed evaluation process
July 27	Briefed on evaluation process; discuss and agree upon process to gather input from partnership on questions, documents, etc.	Present details of evaluation process
August 24	Introduce proposed questions and high-profile topics for committee discussion	Summarize and present small group feedback and draft evaluation questions
September 21	Discuss and agree on final evaluation plan; confirm initial high-level topic schedule	Present proposed evaluation plan
October 26	Small Group Thematic/Topics Virtual “Workshop” and Public Engagement Discussion	Execute Evaluation Plan  Attend/Facilitate Meetings as Needed
November 30	Monthly meetings would be cancelled to allow for small groups to convene and plan for Steering Committee presentations and discussions.	
December 21		
2024		
January 25	During October Meeting, determine best framework for thematic/topical discussions – use monthly meetings in Jan/February, two-day workshop, etc.	January/February: Present Content Analysis
February 29		March/April: Report out on Interviews and Discussions
March 28		
April 25		
May 30	Discuss findings	Present draft results of evaluation, facilitate discussion
June 27	Discuss findings and refine recommendations	
July 25	Discuss findings and refine recommendations	Submit final Evaluation Report, facilitate discussion
August 29	Agree on recommendations	Facilitate discussion
September	Present findings to MB	
September 26	Agree on final changes	Facilitate discussion
October	Present findings to PSC	
October	Present Findings and Recommendations to EC	