CID CINED CONSIDER LEVY Program Service August Easy Program Service August East Program Service August East East East East East East East Ea			2	022		2023											2024						
		Mar-22	1	1	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23		Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	_	May-24	Jun-24
**THIS IS A DRAFT TIMELINE**	Responsibility																						
Gather Input Data Develop Production Plans External Review of 2017/18 LULC data (2022 Edition) Accuracy Assessment - Proof of Concept Preliminary production run for DE LC Internal review of preliminary LC changes LC + Change Production LU Model Revisions LULC + Change Production External Review of 2021/22 LULC data (2024 Edition) Accuracy Assessment of 2024 Edition Public Roll Out	CC CC/USGS/UVM LUWG/Stakeholders CC UVM CC/USGS UVM CC/USGS LUWG/Stakeholders CC CC																						
	KEY In Progress Deliverable Anticipated External Review External Feedback Needed																						