




Chesapeake Bay Program
Science. Restoration. Partnership.

Next Steps:

Recap of the Management Board's Outcome Review Timeline

Forestry Workgroup - February 5th, 2025

Short-Term Outcome Assessment Timeline



Continued Management Board Process and Timeline for revising the Watershed Agreement

March 27 th	Complete outcome assessment, begin discussion on new outcomes
April 10 th	Approve “outcome disposition” and novel outcomes, begin revising outcome language
May 7-8 th	Finalize recommended outcome revisions
June 12 th	Review PSC input and approve final recommendations for public feedback
July 1 st	60-day public feedback period begins
Sept	Review, organize and address public feedback
Oct 9 th	Propose changes to Watershed Agreement revisions based on public feedback