

## Agriculture Workgroup Rolling Master 2016 Timeline **DRAFT 10/3/16**

Panels Key:

	=	Panel convenes, deliberates, and drafts report.
	=	Panel releases report. Coordinator and chair usher it through partnership approval.
	=	WQGIT approval.

Group:	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17	Feb-17	Additional Notes
<b>Agriculture Workgroup: Decisions</b>				<p>10/4 Conf. Call: Approval of E3 Scenarios for Phase 6 Model.</p> <p>10/20 F2F: Approval of Phase 6 Nutrient Management Panel Report. Draft Turkey Litter Characterization report presented; kicks off 30-day comment period.</p>	<p>11/17 F2F: Approval of BMP reports for Manure Incorporation/Injection, Conservation Tillage, Agricultural Ditch Mgmt., Turkey Litter Characterization report approval.</p>	<p>12/15 F2F: Approval of Cropland Irrigation Panel Preliminary Report, Swine Manure Characterization Report approval.</p>	<p>1/19 Face-to-Face</p>	<p>2/16 Face-to-Face: Approval of Cropland Irrigation Panel Report.</p>	
<b>Modeling Team/Watershed Technical Workgroup</b>	<p>7/7: Beta 2 release webinar</p>	<p>8/9-10: Beta 3 released</p> <p>8/31: WTFWG deadline for NEIEN BMP submission requirements</p>	<p>9/30: Deadline for state submissions to NEIEN/All Phase 6 Submissions due (excepting Land Use)</p>			<p>12/6-12/7: Watershed Model Beta 4 Results released</p>	<p>1/3: Release Phase 6.0 Model and documentation.</p> <p>1/12: Webinar on Phase 6.0 model</p>		<p>Dates and deadlines presented for the Modeling Team are subject to change.</p> <p>-The Phase 6 model is scheduled to be released in March, 2017.</p>
<b>Ag Modeling Subcommittee (AMS)</b>	<p>7/21: 'Fatal flaw' review by AgWG begins 30-day comment period.</p>	<p>8/11 &amp; 8/17: AMS conference calls.</p> <p>8/19: 'Fatal flaw' comments due to AMS.</p> <p>8/24: AMS update to AgWG.</p> <p>8/31: Report on SB delivered to STAC</p>	<p>9/2: AMS conference call</p> <p>9/7: AMS update to AgWG, request decision on changes to SB.</p> <p>9/12: AMS Conf. Call</p> <p>9/22: AMS presents to AgWG proposed changes to SB resulting from 'Fatal flaw' review.</p> <p>End of September: AgWG receives STAC comments on SB</p>	<p>Late October/Early November: AMS to begin reviewing Beta 4 results and STAC review.</p>					<p>-AMS will be accepting comments from the AgWG on the proposed interim components to Scenario Builder.</p> <p>-The AMS has provided preliminary results from the Beta 3a1 (also known as Beta 3c) model runs on the Agriculture Workgroup website under the Projects and Resources tab.</p> <p>-The AMS is currently working on developing methods to represent nutrient management and fertilizer in future scenarios, as well as manure transport.</p>

Cover Crops	<del>7/20-7/21:- AgWG- approves- panel- preliminary report.</del>		<del>9/12:-Panel Conf. Call</del>	Panel releases report for partnership review.	Partnership comment period.	November: WTWG/AgWG approves report (tentative)				-The panel's preliminary report was approved by the AgWG in July. Panel is currently working on developing their report and recommendations.
Nutrient Management	<del>Panel writes and drafts report. 7/20-21:- Panel gives updates to AgWG. Week of 7/25:- Panel releases report to partnership.</del>	<del>8/1:- Draft report released for Partnership comment. 8/31:- Comments on draft report due to Mark Dubin and Lindsey Gordon.</del>	<del>9/22:- Panel presents revised report to AgWG.</del>	Oct. 20: AgWG/WTWG approve report.						-Panel released their draft report for partnership review on August 1. Comments were due to Mark Dubin and Lindsey Gordon by COB August 31. A revised draft of the report is expected to be presented to the AgWG on September 22nd, and the AgWG and WTWG will be asked to approve the report on October 20th.
Manure Injection/Incorporation			<del>9/14:- Panel conference call 9/27:- Panel conference call</del>	Panel releases report for partnership review.	November: WTWG/AgWG approves report (tentative)					-Panel is currently working on developing their report and recommendations.

Conservation Tillage			9/28: Panel Conf. Call	Panel releases report for partnership review.	November: WTWG/AgWG approves report (tentative)				-Panel is currently working on developing their report and recommendations.
					November: WQGIT approves report.				
Cropland Irrigation	Partnership review of proposed membership 7/20: Final panel membership presented to AgWG.	8/23: Panel holds brief, introductory conference call.	9/19: Panel holds face-to-face meeting and open stakeholder session.	10/4: Panel conference call  Panel drafts report.		Panel presents preliminary report to AgWG.  12/15: AgWG approves preliminary report.	Panel releases report for Partnership review.	AgWG & WTWG approve report.  WQGIT approves report.	-Panel membership was approved by the AgWG in July, and the panel held their open stakeholder meeting on September 19th at the Wye Research Center in Queenstown, MD.
Agricultural Stormwater									-Panel charge and scope already approved by the AgWG. Coordinator is working on developing final list of membership for approval.

Animal Waste Management Systems	Panel develops recommendations and draft report	Panel works to finalize draft report for partnership review	<p>Panel releases preliminary recoverability estimates to AgWG approval in early September.</p> <p>9/7: Panel presents preliminary report to AgWG.</p> <p>9/22: AgWG approves preliminary report.</p>		Panel releases full draft report for Partnership review and comment.				The panel presented their preliminary report to the AgWG on September 22nd, where it was approved for incorporation into the Beta 4 version of the Phase 6 model.
Manure Treatment Technologies	7/20: AgWG approved panel's technical recommendations.	8/4: Update presented to WTWG.	<p>9/1: Seek WTWG approval</p> <p>9/12: WQGIT approved panel report.</p>						Panel released the report for partnership review on Thursday, March 31. They hosted a public webinar to present this report to the partnership on Thursday, April 14th. The AgWG approved the report during their July monthly face-to-face meeting. The panel received approval from the WTWG on September 1st, and <b>received approval from the WQGIT on September 12th.</b>
Agricultural Ditch	<p>Panel works on literature review</p> <p>Panel holds regular conference calls.</p>	<p>Panel completes literature review.</p> <p>8/31: Panel holds Open Stakeholder Session.</p>	Panel writes and drafts report. Panel finalizes report.	<p>End of October Panel releases report for partnership comment.</p> <p>-AgWG holds webinar to kick-off comment period.</p>	11/20: AgWG approves report.	<p>12/3: WTWG approves report.</p> <p>12/28: WQGIT approves report.</p>			The Panel is holding a public stakeholder meeting on Aug 31st. Panel members provided materials for literature review. The panel is working towards completion of a literature review for the end of August