
CAST VERSION

- Current Version is 2017d and is used for the 2017 to 2019 Milestone period
- Next version will be 2019 and will be used for the 2020 to 2021 Milestone Period



REVISED CAST TRANSITION SCHEDULE

- Current Version of CAST-2017d available through the end of the 2019 Progress evaluation, which
 is February 8, 2020.
- New Version of CAST-2019 available 3 weeks after WQGIT approves model changes presented today.
 - If approved today, new version available November 1st
- Test version with CAST-2019 logic available November 1, 2019 to February 8, 2020
 - Official scenarios will be available
 - Test version available for all who would like a login. Logins will be created for state technical leads and any others who request one through: CastTeam@chesapeakebay.net
- Final CAST-2019 version available February 9, 2020
- CAST-2017d is no longer online
- Scenarios may be transferred from CAST-2017d to CAST-2019