

Main Task	Component	Data	Due Date	Lead/Data Provider	Current Progress
Land Uses					
	120+ Ag Census Crops	Ag Census Crop Acres	12/1/2014	Chris B.	Mapped to Cropland Data Layer and Land Use V. 3
	Small Grain Splits/Double Crop	NASS Yearly Acres for Major Crops	12/1/2014	David Wood	David Wood compiling yearly acres for major crops.
		Cropland Data Layer	12/1/2014	Chris B.	Chris developing requirements and working with Peter C.
		Ag Census Animal Numbers for Ruminants	12/1/2014	Chris B.	Chris currently working with numbers.
	Riparian Pasture		1/1/2014	Bill K.	Subgroup currently making recommendations
		VT GWLF Model Deposition Estimates	DONE!	Bill K.	
		Virginia TMDL Deposition Estimates	DONE!	Bill K.	
Nutrient Spread					
	Fertilizer		6/1/2015	Matt J./ Emma G.	
		AFPCO Sales	DONE!		Complete AMS/Ag Workgroup Approved
		Ag Census Expenditures	DONE!		Complete AMS/Ag Workgroup Approved
		% Pasture Receiving Fertilizer	DONE!		Complete
		% Cropland Receiving Manure	DONE!		Complete
	Manure		9/1/2015	Matt J./ Emma G.	
		PLS Report Estimates for Poultry Litter	21/2015		AMS Subgroup to be formed to work with PLS
		Ag Census Animal Numbers	2/1/2015		Revised animal numbers to be compiled based upon USDA report methods
		NASS Yearly Animal Numbers	2/1/2015		Collect
		ASABE 2005	DONE!		Table compiled
		USDA Assimilative Capacity Report			Awaiting release
		Volatilization Rates	3/1/2015	Volunteers?	
		Mineralization Rates	3/1/2015	Volunteers?	Book values collected
		Time Spent in Pasture	4/1/2015	States	
		Storage and Handling Loss	4/1/2015		Awaiting release of USDA report
	Legume N Fixation		5/1/2015		Volunteers needed
	Crop Nutrient Need		9/1/2015	Matt J./ Emma G.	
		State-Supplied Lbs/Yield Unit	1/1/2015	States	Revisions needed for some crops
		State-Supplied Monthly Need Fractions	2/1/2015	States	Not yet collected
		Ag Census Crop Yields	12/1/2014	David Wood	David is compiling yield data
	NASS Annual Yields for Major Crops	12/1/2014	David Wood	David is compiling yeild data	
	Nutrient Spread Method	1/1/2015	ALL	Method currently being tested. AMS should approve method by 1/1/2015	
Uptake					
	Field Uptake Maximums		6/1/2015	Gary S.	
		Phase 5.3.2 Uptake Table			Needs Revisions
		Frost Dates by County	DONE!	Emma G.	New frost dates available. Will be reviewed by AMS in full data review in 2015
Review					
	Review of Input Data by AMS		4/1/2015	Curt D./Matt J.	
	Review of Methods by AMS		6/1/2015	Curt D./Matt J.	
	Review of Input Data and Methods by Ag Workgroup		7/1/2015	Curt D./Matt J.	