

DRAFT Timeline of Deliverables 2015
Nutrient Management Phase 5.3.2 Task Force
Crosswalk

10/15 - Brief the AgWG on the crosswalk and request feedback/comments/suggestions at the meeting and by noon on Friday 10/16.

10/16 - Final tweaks

10/19 - Send out the template to jurisdictions.

11/6 - Completed forms due back (3 full weeks)

Week of 11/9 - Task force meets to review what states have submitted, we create a brief summary (which states are at which levels for N/P) and identify gaps, issues, concerns.

11/12 - Post completed forms and our summary/gaps/issues/concerns providing 1 week review for the Ag Workgroup (need to tell them in advance we are sorry, but we can only do 1 week instead of their regular 2 week notice)

11/19 - AgWG call where they review the summary/issues and have a discussion/provide recommendations on how to resolve issues (perhaps provide more clarity on a program or change intent for submission level??).

Between 11/19 and 12/14 - Jurisdictions can attempt to resolve outstanding issues and task force can revise our statement

12/14 - GIT meeting where we will review summary/outstanding issues, further discussion on potential paths to resolution, send on to EPA for their ultimate decision on crediting of submitted acres.