

Schedule and Membership

Lee Currey and Dave Montali

October 3, 2015

Recall

- 2015 - Modeling workgroup is committed to delivering a Beta Phase 6 model by the end of this calendar year
- 2016 - The year of review
- 2017 - The modeling tools are finalized for use in the midpoint assessment

2016 - Beta to Final

- Modeling versioning will likely be
 - Phase 6 Beta 1 - Jan 2016
 - Phase 6 Beta 2 – April 2016
 - Sept 30 – final deadline – ALL INPUT MUST BE IN!
 - Phase 6.0 Jan 2017

STAC Review & Workshop

- STAC Schedule
 - Jan 2016: Conowingo Modeling Approach workshop
 - Feb 2016: Phase 6 watershed model peer review
 - Jan/Feb 2016: Uncertainty Approach workshop
 - Jan/Feb 2016: Climate Change Approach workshop
 - June 2016: Water Quality Sediment Transport model peer review

Modeling WG Review

- The expectation is that consensus will be reached on key model development decision points by workgroup members by the end of CY 2015
- The 2016 review process will be:
 - 1) Internal review by WG members and participants
 - 2) Seeking consensus of membership that models can be applied by jurisdictions in Phase III WIP development
 - 3) Developing STAC peer review questions and responding to STAC

- See Governance document