

Draft Modeling Schedule for MPA

Dec 20, 2016 - All models are final. The partnership decision-making process begins to discuss how these new models will be used in the WIP3 process

September 2016 – Final comments on the draft Phase 6 model

Dec 20, 2015 - Phase 6 draft model is complete. Evaluation followed by fine tuning during this year

Oct 20, 2015 – All inputs are final and delivered to the WSM by the scenario builder team for the final calibration run

March 20, 2015 – All major partnership decisions are made on changes to scenario builder processing and data. Scenario builder final modifications begin.

Oct 20, 2014 – Rough Draft of major changes to nutrient processing in Scenario Builder will need to be complete. (Examples: land use types and manure application rules)

March 20, 2014 – Ideas must be on the table

Draft Modeling Schedule for MPA

Continued
discussion of
priorities


Partnership engages in
Mid-Point Assessment

Partnership
rough draft of
major revisions

Partnership
Finalizes
requirements

Partnership review

Ideas "on
the table"



Scenario Builder Major
Revision Planning

Draft Model
Calibration

Final Model Preparation

Model Capacity Building

Scenario Builder
Reprogramming