

2014 EC Meeting and Agreement Signing – Key Dates

April 13-14	9 am – 4 pm	PSC Retreat
April 16	1 pm – 3 pm	Issues Resolution Committee
	3 pm – 4 pm	Executive Council Planning Meeting
April 23	1 pm – 3 pm	Issues Resolution Committee
	3 pm – 4 pm	EC Planning Meeting
April 29	4 pm – 6 pm	PSC Conference Call
April 30	1 pm – 3 pm	Issues Resolution Committee
	3 pm – 4 pm	EC Planning Meeting
May 5 (week of)	TBD	PSC Conference Call
May 7	1 pm – 3 pm	Issues Resolution Committee
	3 pm – 4 pm	EC Planning Meeting
May 9		Begin 30 Day Signatory Clearance (thru June 9) **Agreement sent to contractor for formatting/design
May 14	3 pm – 4 pm	EC Planning Meeting
May 15	10 am – 3 pm	Management Board Meeting
May 19 (week of)	TBD	PSC Conference Call
May 21	3 pm – 4 pm	EC Planning Meeting
May 22		Briefing materials due to EC members
May 28	3 pm – 4 pm	EC Planning Meeting
June 2 (week of)	TBD	PSC Conference Call
June 4	3 pm – 4 pm	EC Planning Meeting
June 9		End 30 Day Signatory Clearance
June 11	3 pm – 4 pm	EC Planning Meeting **Final formatted version due from contractor
June 16	10 am – 2 pm	Executive Council Meeting