TOGI

Targeted Outreach For Green Infrastructure In Vulnerable Areas

3/24/2022 STAR presentation



Meet Your Presenters

Briana Yancy
Environmental Management Staffer
Chesapeake Research Consortium
yancy.briana@epa.gov

Chris Guy
Habitat GIT Coordinator
USFWS
chris_guy@fws.gov

What is TOGI

Targeted Outreach for Green Infrastructure In Vulnerable Areas






Listening Sessions

Green Infrastructure Workshop

Why green infrastructure?

Community Benefits

Environmental Benefits



"Traditional infrastructure projects perform best on its first day and begin to deteriorate over time. Green infrastructure worst performance is on its first day but it continues to improve over time.

-- Wendy Webber Regional Director USFWS

Why Targeted?

Equipping local decision makers in **underserved** and underrepresented communities with green infrastructure options tailored to provide cobenefits.

Community Selection

Tier 1 Layers

- Sea Level Rise
- Flood Hazard
- 2019 Percent Lowincome
- 2019 Percent Minority
- Aquatic Core Habitat Networks
- Terrestrial and Wetland Core-Connector Network
- USFWS National Wetlands Inventory

Tier 2 Layers

- Marsh Migration Zones
- Wastewater Discharge
- SAV abundance
- Brook Trout Catchment
- Brook Trout Probability of Occurrence
- Protected Lands 2018

Cambridge, MD

Community Priorities

- Community Garden
 - Safety
- Place to mourn loved ones
 - Recreation



Williamsport, VA

Community Priorities


- Expand CommunityGarden
- Pedestrian access & safety
 - Multi-use FieldStormwaterImprovements
 - Increased StreetTrees



Middle Peninsula VA*

Community Priorities

- Supporting Tribes
- Stream Restoration
- Living Shoreline




The End

Or is it?

Cambridge, MD

- Involve community partners early and often
- How to 'green' traditional infrastructure



Williamsport, VA

- CommunityChampions
- Consistent direct outreach
- City important stakeholder




Middle Peninsula VA*

- Building Trust
- Ground Truthing
- Treat communities as individuals







What Did it Take

- 4 steering committees (~ 50 people)
- Additional \$20,000
- CBP Partner commitment above and beyond what was anticipated

Key Takeaways

- Takes more time, resources, technical assistance than expected to make meaningful relationships and create impactful projects
- Vision was too short sighted (really needed funding to support grant writing, implementation and stipends)
- Not a box to be check each community is different & it's an individual and organizational continuous commitment to others
- Intent doesn't matter as much as impact

Questions?

