

Wastewater Milestone Review Presentation

WWTWG Meeting
December 2, 2014



Oversight Category

- DC - Maintain Ongoing Oversight
- DE - Maintain Ongoing Oversight
- MD - Maintain Ongoing Oversight
- NY -- Maintain Enhanced Oversight
- PA - Maintain Ongoing Oversight
- VA - Maintain Ongoing Oversight
- WV - Maintain Ongoing Oversight



2012-2013 Milestones Accomplishments

- ENR upgrades/funding (DC/MD/WV)
- Regulations – On site ww DE/MD/VA) and spray irrigation (DE)
- CSO Tunnel Progress (DC) and CSO control funding (VA)
- Permit Issuance (PA)
- Meeting WLAs (VA)



2012-2013 Milestones Missed

- NONE (DC/NY/WV)
- Permit Issuance (DE/PA)
- Septic Upgrade Schedule (MD)
- Onsites data (VA)



2014-2015 Milestone Challenges

- CSO compliance (DC)
- Septic Implementation (MD)
- WWTP Reconstruction (NY)
- ENR Upgrade Completion (DC/MD)
- Bubble Permit compliance (NY)
- Permit Issuance (DE/PA/VA)
- Data Tracking – ICIS (DE/MD/PA/VA/WV)