Wastewater Treatment Workgroup 2-Year Workplan			
Category	Task	Timeline	
BMP/New Load	The WWTWG must draft and approve a statement of work and proposed membership for the Boat Pump-out zone subcommittee and submit it to the WQGIT prior to August 24.	2015 August	
ВМР	Memo on monitored, non-traditional onsite systems should be approved through the WQGIT by September, 2015 in order to allow states the time to provide data on these systems for 2015 Progress.	2015-September	
Historic Data	Per the 2015 grant guidance, final historic data must be provided by September 30, 2015.	2015-September	
Funding	GIT funding proposal requests should be submitted prior to September 7, 2015	2015 September	
New Loads	Final decision must be made on the method for including Rapid Infiltration basins, and spray irrigation in the Phase 6 Watershed Model. Rapid Infiltration basins will not be included in the Beta version of the P6 Model, but can be incorporated with the approved methodology during the final calibration.	2015-October	
Historic Data	Workgroup members should provide documentation on the assumptions and decision trees used during their historic data cleanup and provide them to Ning for the development of a revised Appendix F for the Phase 6 WSM documentation	2015-October	
ВМР	Final Attenuation Panel report must be approved by the WWTWG as soon as possible.	2015-November	
Governance	Decision on the definition of membership for the WWTWG must be submitted to the WQGIT by November 2015.	2015-November	
ВМР	Workgroup should develop a prioritized list of BMP expert panel requests and reevaluate the list based upon resource availability and time sensitivity on an annual basis.	2015-November	
Governance	Decision whether or not to elect a vice-chair should be made prior to the end of 2015.	2015-December	
Data	EPA Database Project	2016-TBD	

Workshops	STAC workshop request to cover updates to WWTP advanced treatment	2016-March
Workshops	STAC workshop proposal on optimizations and retrofits	2016-March
ВМР	The Boat Pump-Out Zone subcommittee must have their report finalized and approved through the WQGIT prior to April 1, 2016.	2016-March
New Loads	Memo on Rapid Infiltration Loads must be approved through the CBP Partnership prior to April 1, 2016.	2016-March
Workshops	STAC workshop proposal on Trading and Use of State Revolving Loan Funds	2017-March
Workshops	STAC Workshop proposal on Reuse/Redistribution/Sustainability	2017-March