
Overview

Pollutant Reduction Progress and Future Targets by Source Sector

Two-year milestones are short-term objectives under the Chesapeake Bay Total Maximum Daily Load (Bay TMDL) accountability 
framework used to assess progress toward restoration goals while allowing the Bay jurisdictions to flexibly adapt their Watershed 
Implementation Plans (WIPs) to meet those goals. The Chesapeake Bay Program partnership set restoration goals of having all 
practices necessary to meet applicable Chesapeake Bay water quality standards in place by 2025 and practices in place that would 
achieve 60 percent of the necessary pollutant reductions compared to 2009.

According to the data provided by Delaware for the 2015 progress run, Delaware achieved its state-wide 2015 targets for phosphorus 
and sediment, but did not meet its state-wide 2015 target for nitrogen as a result of being off target for nitrogen in all source sectors 
except for Wastewater.  
Based on Delaware’s anticipated reductions for nitrogen, phosphorus and sediment during the 2016-2017 milestone period, Delaware 
is on track to meet all of its state-wide targets for 2017. For all three pollutants Delaware is off track for the Urban/Suburban 
Stormwater sector to meet its 2017 target.

EPA Evaluation of 
Delaware’s 
2014-2015 Milestone Progress and 
2016-2017 Milestone Commitments to 
Reduce Nitrogen, Phosphorus and Sediment

Nitrogen Loads and Goals Phosphorus Loads and Goals Sediment Loads and Goals
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Agriculture Urban Runoff Wastewater Septic Forest*

*Forest includes other sources
For additional information on pollution reduction progress, commitments, and BMP see http://www.chesapeakeprogress.com/clean-water/water-quality/watershed-implementation-plans
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http://www.chesapeakeprogress.com/clean-water/water-quality/watershed-implementation-plans


2014-2015 Milestone Progress and 2016-2017 Milestone Review

Potential Federal Actions and Assistance

Strengths

Shortfalls

Issues to Address

The EPA review of progress toward meeting 2014-2015 milestones shows Delaware has made progress in the Agriculture and Urban/
Suburban Stormwater sectors to ensure implementation is occurring, although not all of its milestone commitments were achieved. 
Delaware will need to place additional emphasis on increasing implementation in the Agriculture and Urban/Suburban Stormwater 
sectors to stay on track to meet its commitments by 2025. Delaware’s anticipated reductions for the 2016-2017 milestone period 
should keep it on track to meet its 2017 restoration target.

EPA is downgrading the Agriculture sector to “Enhanced Oversight” and will be carefully monitoring progress toward the following: 
providing permit coverage for non-land applying CAFO operations; issuance of a CAFO permit for land applying agriculture 
operations; and compliance documentation to justify nutrient management credit. Substantial improvements on these issues may 
lead EPA to upgrade this sector back to “Ongoing Oversight” in subsequent evaluations. EPA will maintain “Ongoing Oversight” of the 
Urban/Suburban Stormwater and Offsets and Trading sectors and “Enhanced Oversight” for the Wastewater sector.

For the full details of EPA’s evaluation of Delaware’s 2014-2015 milestone progress and 2016-2017 milestone commitments, please see 
Delaware’s Full Evaluation Report.

•• Conducted cropland transect surveys to track and report cover crop and conservation tillage data and will be conducting 
these surveys annually in the future

•• Increased the acres of cover crops planted in 2015 by 33.8% over the 2014 acreage
•• Issued CAFO permit for large and medium poultry operations that do not have any crop production and do not land apply 
manure in April 2016

•• Committed to increase cover crop acres through use of the Sussex Conservation District’s air seeder and early planting of rye 
cover crops

•• Launched the Livable Lawns program to incentivize homeowners
•• Reissued INVISTA and Seaford’s NPDES permits, effective October 2015
•• Committed to reissue NPDES permit for Town of Laurel by August 2016

•• Did not issue Phase II MS4 General Permit 
•• Did not issue a CAFO General Permit to cover 150 CAFO operations or 100 individual permits during the milestone period; 
milestone has been moved to the 2016-2017 milestone period 

•• Issue permit coverage for the 167 non land-applying poultry operations that submitted a Notice of Intent for coverage
•• Issue the CAFO General Permit for land-applying poultry operations 
•• Provide adequate documentation to support its nutrient management compliance levels submitted for the 2015 progress 
reporting year by October 2016

•• Develop a Database Correction Plan which includes actions to remedy database issues and improve agricultural conservation 
data management and nutrient management compliance tracking and documentation
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https://www.epa.gov/sites/production/files/2016-06/documents/de_2014-2015_-_2016-2017_milestone_eval_06-17-16.pdf

