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Midpoint Assessment Timeline

Jurisdiction Implementation of WIPs & Two Year Milestones
Evaluation of Programmatic and Load Reduction Commitments

BMP panel
recommendations
for Phase 6.0
inclusion

Agreement on
Midpoint
Assessment
Schedule

Agreement on
path forward and

data inputs
2014

New land use
classifications and loading
rates approved

James River

chlorophyll

assessment Conowingo
criteria Dam study

completed complete

Agreement on
framing the
priority issues
2015

Review and

incorporate

decisions of
climate
change
impacts

Early review of
decision
support tools

Partnership input
to any updates to
local area target
expectations

Approval of
decision
support tools
2016

Final
partnership
comments on
suite of tools

Partnership
informs final
decisions on
reallocation
process

Establish
Phase Ill WIP
targets

Phase Il WIP
expectations
finalized

Monitoring data assessments/factors affecting trend findings

Support for Phase
11 WIP
development
using Phase 6.0
modeling tools

Complete
Phase llI
WIPs

Evaluation of
60% by 2017
target using

Phase 5.3.2
modeling tools

Comprehensive
monitoring and
trend findings

through 2016
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