

## **ATTACHMENT D**

### **Chesapeake Bay Basinwide BMP Verification Framework Schedule**

**Updated: June 6, 2013**

Revised Verification Framework Schedule Approved by the  
CBP Partnership's Management Board at its April 11, 2013 Meeting

*Late Spring:* workgroups complete their work on their respective set of verification protocols

*Summer:* jurisdictions review of the workgroup's draft verification protocols

*Early fall:* Verification Review Panel meets to review all the elements of the basinwide verification framework, including the verification protocols

*Fall:* Goal Implementation Teams (Water Quality, Habitat) and then Management Board review all the elements of the basinwide verification framework and approve for final decisions by the Principals Staff Committee

*Fall:* briefings for all three advisory Committees on how the specific issues and concerns they have been raising over the past year have been resolved—Citizens (increased transparency), Local Government (barriers to verification), and Scientific and Technical (future evaluation process).

*Early Winter:* Principals' Staff Committee reviews and approves the basinwide verification framework

#### **Specific Dates for the Above Overall Schedule**

**June 19:** CBP BMP Verification Review Panel conference call

**July 31:** CBP BMP Verification Review Panel conference call

**August 28-29:** CBP BMP Verification Review Panel meeting

**September TBD:** CBP BMP Verification Committee meeting

**September 17-18:** CBP Scientific and Technical Advisory Committee meeting

**September 26-27:** Local Government Advisory Committee Meeting

**October 14:** CBP Water Quality Goal Implementation Team conference call

**October 21:** Fisheries Goal Implementation Team Executive Committee meeting

**October TBD:** CBP Habitats Goal Implementation Team fall meeting

**November 12:** CBP Management Board meeting

**November 14-15:** CBP Citizen Advisory Committee meeting

**December TBD:** CBP Principals' Staff Committee meeting